

SECRET00 3540
15 JUN 1959

Director of Logistics

Eng. M-4-539
15 JUN 1959

Director of Communications

Amendment to Contract RD-122, T. O. 1

Please Return To
Engineering Staff

1. Under the terms of Contract RD-122, T.O. 1, [redacted] is developing for this Office the [redacted] AS-3. An overrun request for \$115,000.00 submitted by the company in February was the subject of a negotiation conference held on 10 June 1959 by the contractual and technical representatives of the Agency and representatives of [redacted] management. The meeting concluded with an agreement by [redacted] to accept a \$63,000.00 amendment to the task order instead of the amount originally requested.

2. Accordingly, it is requested that RD-122, T. O. 1 be amended to reflect this increase in cost and to extend the contract to 31 July 1959. Attached for this purpose is Requisition No. MSB 59-610 indicating that the allotment to be charged is 6/7995-50. Funds in the amount of \$63,000.00 have been encumbered for this purpose. All deliverable items have been received except for the final report, drawings, and instruction manuals. The project engineer for the AS-3 is [redacted]

Attachment:

Requisition No. MSB 59-610
OC-E/R+D-EP/WJS:pjb (11 June 59)
Distribution:

- Original and 1 - Addressee
1 - R+D Subject File
1 - [redacted]
1 - MSB
1 - OC-A
1 - R+D Vital File
1 - R+D Obligation File
1 - OC-E Chrono
1 - R+D Chrono
1 - EP Chrono

Coordination:

R+D
OC-AOC-E
OC-F

DD/CO

R+D

DOC	47	REV DATE	20 MAR 1960	BY	064540
ORIG COMP	033	ORI	56	TYPE	02
ORIG CLASS	S	PAGES	1	REV CLASS	S
JUST	22	NEXT REV	2010	AUTH:	WR 10-2

(INC)

SECRET